
Projects Budget 
6/1/2020 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 Future 

Maple Court Reconstruction Acquired Easement
Reclaim 

Reconstruct
Lawndale, Atkins and Margerie 

Street Reconstruction
$418,000.00 construction

Community conductivity/ sidewalk 

replacement 
$299,916.00 construction

Pine Lake Sediment Chamber $35,000.00

Brook Street Retaining Wall $30,000.00

Divinity Street Culvert design $350,000.00 bid 11/10/20

Downs St Bridge                                          $320,000.00

Mellen Street Bridge design $350,000.00

Memorial Blvd Bridge $300,000.00

Lake Street Culvert design $400,000.00 bid

East Street Bridge design $350,000.00

Coppermine Brook - Richard Court 

Berm 
$42,000.00

Riverside Ave Road Diet $540,000.00

Hope St Parking $250,000.00

Louisiana Ave Bridge $4,100,000.00
contract 

executed 

Sharon/ Dover/ Waren st 

construction  3/1/21 to 11/15/21

construction 3/1/21 to 11/15/21

construction 3/13/21 to 11/15/21

Active Construction & Other Projects 

design/permit (3/20 to 2/21) - bid 2/21

design/permit (3/20 to 3/21) - bid 3/21

design/permit (3/20 to 1/21) - bid 1/21

design/permit (3/20 to 11/20) 

Survey/Easement 

Map Complete

bid 5/20 

Projects in scoping/Design Phase

Dates 
5/1/2020

Install Storm Drainage/ Construct Ramps

bid 5/20 

bid 5/20 

bid 5/20 

design/permit (3/20 to 7/20)

design/permit (3/20 to 11/20)

construction

construction

Construction Complete 6/10/20

completion 5/20

start

completion 10/20

construction 6/15/20 to 11/15/20

completion 10/21

start


